RWP to be lagged to close wall

W2S4668 • W2 Snag (Sisk)

Project	2210 - Building S&T Bermondsey
Project no.	2210
Building	2210-JSS-ZZ-ZZ-M3-J-00001
Level	Level Mezzanine
Room	Amenity Stair 1571
Coordinates	534570.27209 179007.82712 9.05000

Work package	Main Contactor (SISK)
Workflow	Snagging - Sisk (WS2)
Date created	14 Oct 2026, 13:24
Deadline	-
Created by	Lee Smith, John Sisk and Son
Substitute for	Ahmad Hashimi, John Sisk and Son
Responsible	Ahmed Anwar, Kane Group Ltd

Cause	09 - Other
Caused By	Kane Group Ltd

Priority	Red
Estimated Rectification Cost	



14 Oct 2026, 13:24

Assigned to Kane Group Ltd

Created by	Lee Smith, John Sisk and Son
Substitute for	Ahmad Hashimi, John Sisk and Son
Assignee	Ahmed Anwar, Kane Group Ltd
Subject	RWP to be lagged to close wall
Description	RWP to be lagged to close wall

RWP to be lagged to close wall

W2S4668 • W2 Snag (Sisk)



1.1, 2026-10-14, 13.23



1.2, 2026-10-14, 13.23